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A. Problems:
The start of optical processing has been delayed by non-receipt of the
copying stand. When this equipment is received processing and subsequent
interpretations will begin.
B. Accomplishments:
No accomplishments occured during this reporting period. Planned work
still includes the assembly and testing of the optical processing systems
once all equipment is received.
C. Si&nificant Results: None.
D. Publications: None.
E. Recommendations: None.
F. Funds Expended: $3,500.00
G. Data Use:
Value of Data Allowed: $2,004.00
Value of Data Ordered: $ 480.00
Value of Data Received: $ 288.00
H. Aircraft Data:
U-2 aircraft data taken in April 1975 was received. The imagery was of
good quality and represents excellent coverage of the test area.
